COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2019

ESTI MATE SUMVARY 09: 35: 47
CONTI D C20751 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20751- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TI ME ALLOW 140 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TI ME: 8.57 ORI G TIME ALLOW 140 WORK DAYS
PRQJECT NO. STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 02/ 25/ 2019 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/ 17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,041, 819. 60 PARTI Cl PATI NG $ 194, 366. 85 $ 194, 366. 85
AWARD PRQIECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 2.76% TOTAL EARNI NGS 194, 366. 85 194, 366. 85
FUNDS AVAI LABLE: $ 6,847,452.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 194, 366. 85 194, 366. 85
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5,831.01 -5, 831.01
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 188, 535. 84 188, 535. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 188, 535. 84 188, 535. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 188, 535. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 03/ 05/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0010 202-00039 Renoval of Bollard 2.000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0015 202-00160 Renoval of Wall 120. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
0020 202-00195 Renoval of Medi an Cover 616. 000 0. 000
Sy 492. 130 4,921. 30
10. 00000 492. 130 4,921. 30
0025 202- 00200 Renoval of Sidewal k 512. 000 0. 000
5% 12.740 127. 40
10. 00000 12.740 127. 40
0030 202-00202 Renoval of Gutter 285. 000 0. 000
LF 19. 000 190. 00
10. 00000 19. 000 190. 00
0035 202-00203 Renoval of Curb and Gutter 1, 449. 000 0. 000
LF 149. 080 1,192. 64
8. 00000 149. 080 1,192. 64
0040 202-00204 Renoval of Curb, Gutter and Sidewal k 209. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 173. 000 0. 000
Sy 11. 330 113. 30
10. 00000 11. 330 113. 30
0050 202-00210 Renoval of Concrete Pavenent 946. 000 0. 000
SY 17. 090 170. 90
10. 00000 17. 090 170. 90
0055 202- 00220 Renoval of Asphalt Mat 1, 103. 000 0. 000
Sy 605. 080 12, 101. 60

20. 00000 605. 080 12,101. 60



CONTI D: C20751

PCN: 20751-BID

PRQIECT STAO50A- 028

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning)

0065 202- 00250 *Rermoval of Pavenent Marking

0070 202-00810 *Renmoval of Ground Sign

0075 202-00821 *Rermoval of Sign Panel

0080 202- 00860 *Renpval of Pedestrian Push Button

0085 202- 05008 Sawi ng Concrete (8 Inch)

0090 202-05026 Sawi ng Asphalt Material (6 Inch)

0095 203- 00060 Enbanknment Material (Conplete In Place)
0100 203-01597 Pot hol i ng

0105 206- 00060 Structure Backfill (Special) (FlowFill)
0110 207-00205  Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
311, 010. 000
sy
1. 90000
80, 618. 000
SF
0. 55000
144. 000
EACH
25. 00000
48. 000
EACH
20. 00000
2.000
EACH
250. 00000
39. 670
LF
20. 00000
3, 469. 000
LF
3. 00000
35. 000
cy
50. 00000
80. 000
HOUR
200. 00000
17. 000
cy
100. 00000
26. 000
cy

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1, 654. 660
1, 654. 660

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
39.670
39.670

0. 000
2,200. 370
2,200. 370

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 05/ 2019

910.

50.

793.

6, 601.

2, 200.

.00
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00

.00

.00
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.00

00

.00

.00

09: 35: 47

AMOUNT

910.

50.

793.

6, 601.

2, 200.

.00

06

00

.00

.00

40

11

.00

00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00035

0120

208- 00046

0125

208- 00051

0130

208- 00052

0135

208- 00103

0140

208- 00106

0145

210- 00010

0150

210- 00050

0155

210- 00750

0160

210- 00810

0165 210-04010

C20751

20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

Mai | box Structure

*Reset

Reset Fire Hydrant

St andard

*Reset Light

*Reset

Ground Sign

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
625. 000
LF
4. 00000
2.000
EACH
1, 000. 00000
75.000
LF
10. 00000
45.000
LF
20. 00000
48. 000
HOUR
30. 00000
120. 000
HOUR
50. 00000
1. 000
EACH
350. 00000
1. 000
EACH
3, 000. 00000
4. 000
EACH
2, 575. 00000
27.000
EACH
285. 00000
160. 000
EACH

400. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 400
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 750
. 750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 05/ 2019

521.

2,000
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00

.00

.00

00

.00

.00

.00

.00

.00

09: 35: 47

AMOUNT

521.

2,000

82

50

60

00

.00

.00

50

00

.00

.00

.00

.00

.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20751-BI D ESTI MATE RUN 03/ 05/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04016 Modi fy Manhol e (Speci al ) 20. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 210- 04050 Adj ust Val ve Box 170. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0180 210- 04070 Adj ust Vel | 7.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0185 212-00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 304-06000 Aggregate Base Course (Cl ass 6) 163. 000 0. 000
TON 130. 130 11, 061. 05
85. 00000 130. 130 11, 061. 05
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 433. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0200 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 9, 133. 000 0. 000
TON 0. 000 0. 00
65. 35000 0. 000 0. 00
0205 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 34, 211. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0210 411-10255 Enul sified Asphalt (Sl ow Setting) 20, 072. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0215 412-00190 *Concrete Pavenent (Patching) 76. 000 0. 000
SY 0. 000 0. 00
280. 00000 0. 000 0. 00
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 435. 000 0. 000
LF 0. 000 0. 00

178. 75000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 03/ 05/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 304. 000 0. 000
LF 0. 000 0. 00
178. 75000 0. 000 0. 00
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 989. 000 0. 000
LF 232.000 56, 550. 00
243. 75000 232.000 56, 550. 00
0235 604-13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 726. 00000 0. 000 0. 00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
5, 929. 00000 0. 000 0. 00
0245 604-19010 Inl et Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0260 604-31000 Manhol e Box Base (Special) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0265 608-00000 *Concrete Sidewal k 203. 000 0. 000
SY 25.820 1,497. 56
58. 00000 25. 820 1, 497. 56
0270 608- 00005 *Concrete Sidewal k (Special) 169. 000 0. 000
SY 0. 000 0. 00
118. 00000 0. 000 0. 00
0275 608-00010 *Concrete Curb Ranp 585. 000 0. 000
Sy 0. 000 0. 00

111. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20751-BI D ESTI MATE RUN 03/ 05/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 608-00015 *Det ect abl e War ni ngs 803. 000 0. 000
SF 8. 000 360. 00
45. 00000 8. 000 360. 00
0285 609-21010 *Curb and Gutter Type 2 (Section |-B) 287. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0290 609-21020 *Curb and Gutter Type 2 (Section |I-B) 1, 165. 000 0. 000
LF 83. 000 3,652. 00
44.00000 83. 000 3,652.00
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section I1-B) 209. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0300 609-24003 *Gutter Type 2 (3 Foot) 80. 000 0. 000
LF 20. 000 640. 00
32. 00000 20. 000 640. 00
0305 609-24004 *Qutter Type 2 (4 Foot) 427.000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0310 610-00035  *Medi an Cover Material (Concrete)(Special) 4, 675. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0315 614-00011 *Si gn Panel (Class |) 711. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0320 614-00012 *Sign Panel (Class I1) 1, 088. 000 0. 000
SF 0. 000 0.00
19. 20000 0. 000 0. 00
0325 614-01512 *Steel Sign Support (2-1nch Round) (Post) 78. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 73.000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0335 614-72860

0340

614- 72862

0345

625- 00000

0350

626- 00000

0355

626-01103

0360

627- 00001

0365

627-00009

0370

627- 30405

0375

627-30410

0380

630- 00000

0385 630-00007

C20751

20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Pedestri an Push Button (Special)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier

)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

10. 000

825. 00000

6. 000

1, 650. 00000

1. 000

51, 700. 00000

1. 000
LS
565, 850. 00000

1.000
LS
5, 600. 00000
5,137. 000
GAL
37.00000
1,145. 000
GAL
105. 00000
3, 340. 000
SF
14. 00000
5, 529. 000
SF
12. 00000
1, 120. 000
HOUR
30. 00000
85. 000
DAY

145. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 082
. 082

. 000
. 000
. 000

. 000
. 140
. 140

. 000

240
240

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
19.
19.

000
000
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4,239

784.

674.

6, 750

2,755

.00

.00

40

.00

00

88

.00

.00

.00

00

00

09: 35: 47

AMOUNT

4,239

784.

674.

6, 750

2,755

.00

.00

40

.00

00

88

.00

.00

.00

00

00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 03/ 05/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00012 *Traffic Control Management 140. 000 0. 000
DAY 22.000 18, 700. 00
850. 00000 22.000 18, 700. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 0. 000
EACH 6. 500 650. 00
100. 00000 6. 500 650. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 630-80341 *Construction Traffic Sign (Panel Size A) 135. 000 0. 000
EACH 67.500 2,700.00
40. 00000 67.500 2,700.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 0. 000
EACH 53. 000 2,650. 00
50. 00000 53. 000 2, 650. 00
0415 630-80343 *Construction Traffic Sign (Panel Size Q) 5. 000 0. 000
EACH 2.500 125. 00
50. 00000 2.500 125. 00
0420 630-80350 *Vertical Panel 93. 000 0. 000
EACH 46. 500 1,162. 50
25. 00000 46. 500 1, 162. 50
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1.500 3, 750. 00
2, 500. 00000 1.500 3, 750. 00
0430 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 7.000 0. 000
Type
ype) EACH 3.500 1, 925. 00
550. 00000 3.500 1, 925. 00
0435 630-80360  *Drum Channeli zi ng Device 1, 420. 000 0. 000
EACH 257. 500 6, 437.50
25. 00000 257.500 6, 437.50
0440 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 230. 000 9, 660. 00

42.00000 230. 000 9, 660. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20751-BI D ESTI MATE RUN 03/ 05/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-85010 I mpact Attenuator (Tenporary) 4.000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0450 630-85020 *Mobi | e Attenuator 4. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0455 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA -32.850 -32.85
1. 00000 -32.850 -32.85
0470 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70023 F/ A On- The-Job Trai nee 16, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A Quality Incentive Payment 67, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70031 F/A Interim Surface Repair 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20751-BI D ESTI MATE RUN 03/ 05/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700- 70595 F/ A DRB On- Demand Committee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6, 907, 663.05 $ 175,366.85% 175, 366. 85
CAT NO0300 STRUCTURES

0505 202-00195 Renoval of Medi an Cover 2.000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0510 202-00200 Renoval of Sidewal k 22.000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0515 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 6, 203. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0520 210-00442 Patch Bridge Curb 7.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0525 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 581. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0530 408-01000 Hot Poured Joint and Crack Seal ant 0. 200 0. 000
TON 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0535 412-05100  *Pol yuret hane Sl ab Jacki ng 910. 000 0. 000
LB 0. 000 0. 00
18. 00000 0. 000 0. 00
0540 412-13000 *Concrete Pavenent Joint Repair 2.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0545 514-00000 Pi pe Railing 8. 000 0. 000
LF 0. 000 0. 00

150. 00000 0. 000 0.00



CONTI D:

CAT NO0300

0550 518-03000

0555 608- 00006

0560 610-00026

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

C20751
20751-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 03/ 05/ 2019

STAO050A- 028 ESTI MATE NO 0001 09: 35: 47
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURES
Sawi ng and Seal i ng Bridge Joint 1, 045. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
*Concrete Sidewal k (6 Inch) 22.000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
*Medi an Cover Material (6 Inch Patterned Concrete) 18. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI ¢  115,156.55$ 0.00$ 0. 00
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00
Field Laboratory (Cass 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 19, 000. 00 $ 19, 000.00 $ 19, 000. 00
PRQJECT TOTAL CURRENT AMI $ 7,041,819.60$% 194, 366.85 $ 194, 366. 85



